
TCR Program – Application Approval Project #60.1 – August 2004 
  
San Bernardino Route 15; southbound truck climbing lane at two locations in San Bernardino County. 
   
($ X 1,000) 
Estimated Project Cost: $7,962 TCRP Funds Approved to Date: $860 
TCRP Funds – Sub-Project #60.1 $860 Phase(s) Approved: All 
TCRP Funds for Project #60: $10,000   
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $860  for Phase(s): 1,2 
Advanced approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project is 
to construct truck-climbing lanes in two 
locations on Interstate 15 (I-15) in the 
southbound direction.  This project has 
been segmented into two sub-projects for 
implementation: 
 
Sub-Project #60.1 (Segment 1): 
Southbound I-15 near Barstow from 4.1 
kilometers north of East Main Street to 1.4 
kilometers south of Calico Ghost Town 
Road, in San Bernardino County, for a 
total distance of 6.27 kilometers.  Work will 
consist of constructing a 3.6-meter lane 
within the median and designating the number 3 lane as a truck lane and providing a 3.0-meter side shoulder. 
 
Sub-Project #60.2 (Segment 2): Southbound I-15 from 5.9 kilometer north of Afton Road to 2.3 kilometers south 
of Basin Road Overcrossing.  Work will consist of constructing a 3.6-meter lane and 3.0-meter shoulder on the 
outside of the existing roadway using Long Life pavement (PCCP) and providing a 3.0-meter inside shoulder.   
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED, Environmental Review 1/01 6/02 $369
2 PS&E 6/01 4/03 $491
3 N/A
4 Construct roadways and structures and provide 

construction support.
5/04 5/06 $7,102

Total: $7,962

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $369 $491 $860
Proposed

Committed $7,102 $7,102
Proposed

Committed $369 $491 $7,102 $7,962
Proposed

Totals: $369 $491 $7,102 $7,962

Totals:

TCRP State

SHOPP State

Barstow 

Baker 

Route 15

Route 40

TCRP #60.1 
Project Limits

TCRP #60.2 
Project Limits 
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Prior TCRP Action: 

• Original application was approved on January 17, 2001 (TA-01-01) for $955,000 for Phases 1 and 2. 
• An amendment was approved August 4, 2004 (TAA-04-07).  This amendment deprogrammed $95,000 

and updated the project schedule and overall funding plan. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  This project was combined with a SHOPP project for construction purposes.  The balance of 
TCRP funds is available for TCRP #60.2.  
 


